From: Darpinian, Amy F NWK

To: Mitchell, Tanya

Cc: Darpinian, Amy F NWK

Subject: Rolling Knolls RI/FS Oversight monthly report (UNCLASSIFIED)
Date: Monday, October 20, 2014 10:54:07 AM

Attachments: ROLLING KNOLLS 09(Sep) 2014.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Hello Tanya,
Attached please find the September monthly report.

Please let me know if you have any questions.

Thank you,
Amy Darpinian

Classification: UNCLASSIFIED
Caveats: NONE


mailto:Amy.F.Darpinian@usace.army.mil
mailto:Mitchell.Tanya@epa.gov
mailto:Amy.F.Darpinian@usace.army.mil

CIC #: 99EPA EPA SUPERFUND PROGRAM

Billed Date: 02-Oct-2014

Customer Order Number:DW96942057
ROLLING KNOLLS 132176 BZ729
EPA 570

D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No.

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:

Accounts Of

Collection Vou. No.

Billed Office (Mail To):

27069737

Partial # 88 02-Sep-2014 Thru  02-Oct-2014

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

CINCINNATI OH 45268-7002

Billed Accounting Classification

068 020 X 8145.0000 2005 00 0000 NA 00000

Line item Moa

Description

L N R T S S

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Billing Accounting Classification

$6,540.54 096 NA X 3122.0000 G5 08 2416 848 012057 96231

Eaid No

1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)

1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

DEPARTMENTAL OVERHEAD COSTS

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS

LABOR

CORPS CERTIFICATION
“I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND

SHOULD BE PAID AND CHARGED TO THE AP|
FUNDS AS INDICATED." ROPRIATON®) 0

70201 ¢ ‘%@%&/
DATE GNATUR

SO arQ\A( AN

Subtotal:
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$6,540.54

Amount

$6,260.00
$83.12
$24.25
$173.17

$6,540.54

Total Billed Amount:
Less Partial Amount Paid:
Payment Due Date: 01-Nov-2014 Pay This Amount:

$6,540.54

/ $0.00
$6,540.54

Funds Authorized:
Total Billed Amount:
Prev Billed Amount:

Current Billed Amount:
Total Flux Billed:

Prev Flux Billed:
Current Flux Billed:

$500,000.00 CERTIFICATE OF OFFICE BILLED
$442,631.53 I certify that the above articles were received and accepted or the services performed as stated and
$436,090.99 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
$6.540.54 payment requested is approved and should be paid as indicated.
$0.00
$0.00 Date:
$0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
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PROGRESS REPORT
KANSAS CITY DISTRICT '
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057

MONTHLY REPORT FOR SEPTEMBER 2014
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a Revised Reimbursable Direct Fund Cite IA Totals U]

O (096X3122) (096X3122) i

0 ]

[l STATEMENT OF CHARGES FOR PERIOD: ]

0 i

] . . [n}

Il Total Funds Authorized: ' $500,000.00 $0.00 $500,000.00 ]

0 ]

m} 5]

7] Less Total Expenditures: (=) $442,631.53 $0.00 $442,631.53 ]

(] Less Undelivered Orders: (=) $51,719.00 $0.00 $51,719.00 O

[ Less Commitments: (=) $0.00 $0.00 ' $0.00 ul

] - 0

0 . 0

O . o

0 Funds Available Balance: $5,649.47 $0.00 $5,649.47 0

O O OO OO0 O OO OO D O OO O o D e O o o OO o oo
D O o O O O O o O O O I oooeon

[} BILLING ACTIVITY (096X3122): [}

0 a

il [

7 Bill Number: 27069737 0

] 0

8] Funds Expended During Report Period: ) $6,540.54 ]

o] Total Billed to Date: $442,631.53 0

0 0

0 0

I DIRECT FUND CITE PAYMENTS: O

o - o

0 ) a4

u] Funds Expended During Report Period: $0.00 ]

] Total Expended to Date: . $0.00 8]
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FOR OFFICIAL USE ONLY (FOUO)
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99EPA

KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057

Bill Number: 27069737
Bill Invoice Date: 02-0CT-2014

Monthly Billing Amount {(096X3122):

Monthly Direct Fund Cite Contract Cost (068X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

el (e B N I o N o B o S V]

k TOTAL

LABOR BREAKOUT FOR MONTH:

Location

AMY DARPINIAN

TOTAL LABOR:

KANSAS CITY DISTRICT

$6,540.54
$0.00

Costs for
Current Month

$6,540.54

Function

CHEMIST

PROGRESS REPORT

Prior Month's
Summary

$51,547.04
$28,541.46
$803.52
$0.00

$0.00
$305,066.00
$0.00
$4,870.47
$390,828.49
$51,803.04

$442,631.53

Hours

FOR OFFICIAL USE ONLY

Page: 20

Date: 03-0CT-2014
Time: 08:07:09

Project Costs
to Date

$51,655.27
$28,606.40
$803.52
$0.00

$0.00
$311,326.00
$0.00
$4,870.47
$397,261.66
$51,910.41

$449,172.07

Labor Amount

$280.54

(FOUOQ)





PROGRESS REPORT FOR EPA REGION I

OCTOBER 15, 2014

Site: Rolling Knolls Phase: PRP Oversight — RI/FS
Bill No.: 27069737, #88 IAG Number: DW96942057, USACE # P2-132176
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2015
Reporting From: To: EPA RPM: USACE PM:
Period: 02 Sep 2014 02 Oct 2014 Tanya Mitchell Amy Darpinian

Work Performed

Narrative USACE Activities include the following: Contract and program administration. CDM contract
pay-estimates and progress report. Close out activities for previous contract ongoing.
Meetings Conf calls Aug 19 (Data Gap Discussion)

Project Management calls: Sep 10, Oct 8

Key Milestones

Review of PRP’s SAP on-going - started review end of Sept 15 week.

Completed

Projected Work

Narrative CDM to provide additional Rl oversite, RI/FS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.

Meetings Biweekly project phone calls: Oct 8

Key Milestones
Forthcoming

Review UFP-QAPP and WP completed October 7, 2014.
Field oversight potentially in late October. (geologist)

Issues

Technical: No issues

Schedule: None

Funding: IAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds

applied to new task order with CDM Smith.
IAG Summary

Issue Date USACE Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 S0 $100,000 31 Dec 09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct13
30 Sep 10 517,646 582,354 $100,000 $350,000 310ct13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15

ROLLING KNOLLS 09(SEP) 2014.D0OC 1

OCTOBER 15, 2014






PROGRESS REPORT FOR EPA REGION I

OCTOBER 15, 2014

Expenditures

USACE - labor, MIPRs, M&S fee

Budgeted Current Bill Previous Billed Total USACE Billed
$172,646 $281 $137,284 $137,565
Contract —CDM Smith
Budgeted Awarded | Available | Previous Cum. Current Invoice Total Invoiced Remaining To Invoice
to award Invoiced
$327,354 $355,085 $0 $298,806 $6,541 $305,066 $50,019
Obligations Plan (FY)

Contract Planned Date Actual Tasks Notes
W912DQ-08-D-0018 FYy11 21 Dec 2010 $20,000 | Contract Oversite and Maps | In close-out.
W912DQ-08-D-0018 FY1l 29 Apr 2011 $62,354 | Contract Oversite and Maps | In close-out.
W912DQ-11-D-3004 FY14 14 Jan 2014 $125,000 Continued RI/FS Oversite | Revised IAG
W912DQ-11-D-3004 FY15 Dec 2014 Funding for field work

Scope of Work Summary for Future Work

USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls

Landfill Superfund site in Chatham Township, Morris County, New Jersey.

Project Delivery Team

Name

Responsibility

Amy Darpinian

Project Manager

Chris Kennedy Chemist
Kris Ann Huber Contracting
Julia Kisser COR

Amy S Darpinian
Project Manager, 816-389-3897

ROLLING KNOLLS 09(SEP) 2014.D0OC 2

October 15, 2014

OCTOBER 15, 2014






Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2: 132176
Funds Availability for In-House (USACE) and Contractor Tasks

[FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14
Bill # 80 81 82 83 84 85 86 87 88

Item Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Totals
Travel Expenses 803.52
Other: Reproduction Services -
Departmental Overhead 1,480.55 377.58 238.49 201.87 169.98 356.72 217.29 119.51 83.12 ] 39,618.16
Administrative Overhead 431.83 110.13 69.56 58.88 49.59 104.05 63.39 34.87 2425 12,184.88
Labor 3,084.49 786.60 496.86 420.56 354.10 743.18 452.67 248.98 173.17 | 80,088.50
Other COE (M&S fee) 4,870.47
Total KCD This Period: 4,997 1,274 805 681 574 1,204 733 403 281 | 137,565.53
Cummulative Total: 131,610.13 | 132,884.44 | 133,689.35| 134,370.66 | 134,944.33 | 136,148.28 136,881.63 | 137,284.99 | 137,565.53
Funding Received (KCD)
Ctr Invoice Paid 13335 12,662 18,454 32,349 6,260
Ctr Cumulative Total 222006 222006 222006 235341 235341 248003 266,457 298,806 305,066
Total Billed this Period 4,996.87 1,274.31 804.91 14,016.31 573.67  13,865.95 19,187 32,752 6,541
Cumulative total billed 353,616.13  354,890.44 355,695.35  369,711.66  370,285.33  384,151.28 403,338.63  436,090.99  442,631.53
Total IAG Rec'd 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000
Total IAG Remaining 146,384 145,110 144,305 130,288 129,715 115,849 96,661 | 63,909 | 57,368 |

=—=Total IAG Rec'd —#— Cumulative total billed
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PROGRESS REPORT

Site Name: Rolling Knolls Landfill Superfund Site

Project: Task Order 6424.019

Prepared by: Paul Hagerman, P.E.

Representing: CDM Federal Programs Corporation (CDM Smith)
Date: September 18, 2014

Reporting Period: July 27, 2014 — August 23, 2014

1. Progress Made this Reporting Period — CDM performed the following activities
during this period:

TASK ORDER 019

Work Order 1

= CDM Smith performed project management, staffing, preparation of monthly
progress report and financial monitoring.

= Communicated with the USACE and USEPA on technical and administrative
issues.

= Participated in Biweekly Status Call on July 30, 2014.

= Drafted biweekly status report.

Work Order 2
=  On August 19, 2014 CDM Smith participated in a meeting with USEPA,
ARCADIS and the PRP group to discuss proposed data gap sampling.

2. Anticipated Problems and Recommended Solutions —
= None

3. Problems Resolved -
= None

4. Deliverables Submitted

Deliverable Title Date Submitted
Comments on the Baseline Human Health Risk Assessment  January 29, 2014
Compilation of PRP responses to comments on the Site February 26, 2014

Characterization Report
Follow-up Comments on the Baseline Human Health Risk March 4, 2014
Assessment

Comments on the revisions to the Baseline Human Health April 14 and 23, 2014
Risk Assessment
HHRA revised with EPA comments June 20, 2014

5. Upcoming Events/Activities Planned — CDM Smith will continue on the following
activities:
= Provide technical support for ongoing project tasks.
= Provide comments on PRP Work Plan, QAPP and Field Sampling Plan.
= Perform oversight of sampling activities.





6. Key Staffing Changes — None
7. Schedule — The period of performance is ending on January 13, 2019.
8. Budget —The budget for this Task Order is as follows:

e Task Order 6424.019 Approved Budget - $159,190 / Authorized Limit -
$125,000. See attached table and burn rate charts for expenditure details





WA No. 6424 - Task Order No. 019 / WAD No. 01

RI/FS Oversight
ROLLING KNOLLS LANDFILL
Contract No. : W912DQ-11-D-3004

August 2014

. % funded
WO No. Task Description Negotiated Funded amount COStS.tO be Amount to ECAC Earned
Amount Invoiced . Value
be Invoiced

WO 1 Project Administration $40,377 $31,705 $11,682 36.84% $40,377

WO 2 Review FSP,UFP QAPP &SSHP $108,429 $85,145 $69,141 81.20% $108,429

WO 3 Fee $10,384 $8,150 $5,639 69.19% $10,384

TOTAL $159,190 $125,000 $86,462 69.17% $159,190 54%
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